SUMMARY STATUS OF CMARP TASKS
June §, 1998

TASK 1 - REFINE GOALS, OBJECTIVES AND NEEDS
Responsible Person(s) — Bellory Fong and Bruce Herbold
Workplan Status — Completed

Budget Requested — $25,000

TASK 2 - DEVELOP A CONCEPTUAL FRAMEWORK
Responsible Person(s) — Fred Nichols and Randy Brown '
Workplan Status — Completed

Budget Requested — $360,000 for up to five workshops and products (100,000-200,000

dollars identified in workplan).

* TASK 3 —- MONITORING PROGRAM DESIGN
Responsible Person(s) — None Identified

Workplan Status — None Prepared

Budget Requested — $1,065,000

Sub-Task 3A - Inventory Existing Monitoring Programs

Responsible Persons(s) — Margaret Johnston and Bruce Herbold

Workplan Status — Completed
Budget Requested — $250,000

* Sub-Task 3B — Develop Monitoring Elements
Responsible Person(s) — None Identified
Workplan Status — None Prepared

Budget Requested ~ $415,000

Element 1 — Ecosystem (Restoration Plan)

Responsible Person(s) — Larry Brown, Bruce Herbold, Pete Rhoads

Workplan Status — Developed (Completed?)
Budget Requested — $100,000 ?

Element 2 — Water Quality

Responsible Person(s) — Leo Winternitz
"~ Workplan Status — Completed

Budget Requested — $80,000

* Element 3 and 4 — Water Transfers and Water Use Efficiency
Responsible Person(s) — Larry Smith (Temp.) (Laura King)?

Workplan Status — None Prepared
Budget Requested — Not Identified
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* Element S — Watershed Management
Responsible Person(s) — Peter Stine
Workplan Status — Due July 1

Budget Requested — Due July 1

* Element 6 — Delta Levees

Responsible Person(s) — Larry Smith (Temporary Lead)
Workplan Status — None Prepared

Budget Requested — Not Identified

Sub-Task 3C — Develop a Process for Data Management
Responsible Person(s) — Karl Jacobs

Workplan Status — Completed

Budget Requested — $100,000

* Sub-Task 3D — Develop a Process for Data Assessment and Reporting
Responsible Person(s) — Peter Stine

Workplan Status — None Prepared

Budget Requested —~ $100,000

Sub-Task 3E — Category III Monitoring Institutional Process
Responsible Person(s) — Leo Winternitz and Jeff Phipps

Workplan Status — Completed

Budget Requested — $200,000 (not including $100,000 previously granted by
CALFED)

* TASK 4 - DESIGN A CALFED FOCUSED RESEARCH PROGRAM
Responsible Person(s) — Larry Smith (Temporary Lead)

Workplan Status — Due July 1

Budget Requested — $300,000

TASK 5~ DEVELOP AN INSTITUTIONAL STRUCTURE FOR CMARP
Responsible Person(s) — Margaret Johnston

Workplan Status — Completed

Budget Requested — $50,000

* Either no lead assigned or workplan not yet prepared.
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